|

Site Name: Operational Period: -! U.S. EPA Region 6
Task Order 62 CES Environmental Date: 11-28-2014 DAILY WORK ORDER
ivision/ 'mergency and Rapid Response Service
Branch:  Federal g*;;z; Response mergency P
WORK AUTHORIZED: 58 ) s ! ]y i ds : = =
Continue to pump water on site. B
| Site Cerclis:# TXD 008950461 On-Scene Coordinator: | ERRS Response Manager
Contract Number: EP — S6 - 07 -02 Gary Moore, USEPA | LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 11.28.2014 Time:1700 | Date: 11.28.2014  Time: 1700
UIPMENT ON-
PERSONNEL ON-SITE: ary | used  Unused E?re ary USED  Unused
Response Manager 0 0 _ Plck -up Truck 1 _ 1
Foreman 0 0 Generator 1 1 )
' Trash Pumps 2 2
Truck Driver 0 0 Multiple Gas Monitor 0 0
Laborer 2 2 Frac Tank w L|ner_ 1 1
) ' 4,000 PSI Pressure 1 1
L : 2t Washer
PERSONNEL OFF-SITE Open Top Roll Off 4 4
Subcontract Manager 1 1 Vacuum Truck Air Mover 1 _ 1
Health and Safety Manager 0 0 Carbon Vapor Unit il _ 1
Transport and Disposal Coord 1 1 Skid Steer 1 1
Field Cost Accountant 1 1 Vacuum Boxes 10 10
10,000 Ib Overhead Lift 1 1 -
Storage Trailer 1 1
ORK ACCOMPLISHED /| AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-5Pon5):
|Crew continued to pump water from the South Pond to the Middle Pond and the Middle Pond to the North Pond. Water
was also pumped from the North Pond to the Sanitary Sewer.
FOSC Pe Time: ] K ~ Date:12.2.2014  Time:930
f> Pon ST,/
INext OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&SJ(!nput for next DWO):
Continue to remove ‘water from the Middle Pond to the North Pond and the North Pond to the sanitary sewer.
Prepare South Containment for removal of water from South T 5.
Clean up former Shed area for drum/tote staging.
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